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720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

November 15, 2016

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  October 2016 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.42

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in October 2016 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e October 17 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.

e October 24 — Anchor QEA performed the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap.
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2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the November monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E.

Project Manager

Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad, Foley & Mansfield, PLLP
James Peale, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ
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Visual Observations Log Form

Date

Location:

Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

October 24, 2016 Project Number: 000029-02.42 Task 4b

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 10) — October 2016

Time

October 24, 2016 @ 14:30 Observation October 24, 2016 @ 15:30

Concluded:

Rain, 55° F, light wind from the south.

Light wave action (0.1 — 0.2 feet in height).

No

Tidal Conditions:

Willamette River level on 10/24/16 ranged in elevation from 3.07 to

5.71 feet. The Willamette River level at the time of the attached photos
(15:00) was approximately 5.64 feet (River Level Elevation Datum: Morrison
Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to river water level elevation. The extents of
the organo-clay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the FAMM containment boom was placed across the
cap area from the ship dock to an anchor point riverward of the upriver
dolphin. Two buoys that identify the cap area to mariners were in place as
installed. The position of the FAMM oil boom and warning buoys is shown in
Photo 2.

Other Comments:

No sheen was evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently above the extent of sediment cap (10/24/16):

Photo 2 — FAMM oil boom placement and mariner warning buoys at pilot cap area. (10/24/16):
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